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PAR 243A
30 June 67

SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM

1. Design, fabricate, and test a prototype briefing print enlarger
(BPE) based upon tests and observations of the breadboard equipment de-
veloped on the combined PAR 202/22k,

DISCUSSION

2. In-house testing of the prototype BPE was completed and approved
by the customer's representatives during the week of 19 to 23 June,

3. The prototype (serial number 001) was delivered to the customer,
installed, checked out, and accepted by the customer during the week of
26 to 30 June.

4. Ten copies of the preliminary Operation and Maintenance Manual
were delivered with the prototype model.

5. The final report is being prepared.

6. Final revisions are being made to drawings preparatory to releasing

them to drawing change control.

PLANNED ACTIVITY
T. Continue preparation of the final report.
8. Complete all drawing revisions and release all drawings to drawing

change control.
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SUBJECT: Spare Parts for RT Processors

TASK/PROBLEM
1. Provide recommended spare parts for the RT-12 and RT-2L4

Processors,

DISCUSSION
2., All of the parts except for 13 items have been received by the
contractor and are currently being inspected; however, accumulation was

not sufficient to warrant a partial shipment.

PLANNED ACTIVITY

3. A partial shipment consisting of approximately 30 percent of the
parts will be made in July 1967. This will bring the total parts shipped
to approximately 80 percent.

4., It is anticipated that the remaining parts will be received by
the contractor by 31 July 1967.
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30 June 67

SUBJECT: BPE High-Magnification Lens Sets

TASK/PROBLEM

l. Design, fabricate, and test prototype optical systems to extend
the Briefing Print Enlarger (prototype) PAR 2L3A upper limit magnification
range from 60X to 140X - 160X,

DISCUSSION

2. The mechanical condenser assemblies which are required for in-
house testing of the high magnification lenses in the breadboard BPE were
completed,

3. Both objective lens optical assemblies were completed.

4. The two objective lens focus barrel assemblies are due to be
delivered to the contractor on or about 3 August 1967.

5. Fabrication of mechanical parts for the deliverable condenser
assemblies is in process. The lenses for these assemblies have been com-
pleted.

PLANNED ACTIVITY

6. Proceed with fabrication of the focus barrel assemblies,
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SUBJECT: RT-12 and RT-24 Operation Improvements

TASK/PROBLEM
l. Conduct necessary design, febrication, and test effort to
implement operational improvements to the RT-12-inch and RT-24-inch

Processors as requested by the customer.

DISCUSSION

2. The contractor was visited by a customer representative during
the week ending 18 June. During his visit eight items pertaining to
operation of the RT-12 and -24 equipment were discussed. These items
included replacement parts and alterations to the equipment required
by current changes in the mode of operation.

3. An estimate will be prepared and submitted with alternative

recommendations, if any, for the services and parts requested.

PLANNED ACTIVITY
L. Evaluate the customer's request and submit an estimate for

customer approval,
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